

Town of Mount Pleasant Comprehensive Plan Update

Proposed Schedule & Tasks

Updated 4-17-2024

Task	Jan 2024	Feb 2024	Mar 2024	Apr 2024	May 2024	Jun 2024	Jul 2024	Aug 2024	Sep 2024	Oct 2024	Nov 2024	Dec 2024
Phase 1: Update Background Information												
Update background information & maps												
Present background information and discuss public input survey with Steering Committee			Mar 25									
Phase 2: Public Input												
Prepare and distribute public input surveys												
Community input workshop					May 21							
Analyze survey results												
Discuss public input results with Steering Committee						Jun 24						
Phase 3: Economic Development Analysis												
Stakeholder interviews												
Analyze three tracts for industrial feasibility												
Produce conceptual layouts for feasible sites												
Phase 4: Draft Comprehensive Plan												
Prepare draft vision, goals, and strategies												
Review draft vision, goals, and strategies with Steering Committee								Aug 26				
Prepare final draft												
Phase 5: Adoption Process												
Post draft plan on website												
Drop-in public presentation of draft plan										Oct TBD		
Planning Board recommendation											Nov 25	
Board of Commissioners public hearing & consideration												Dec 9
Final Deliverables												

- Tasks that do not involve Steering Committee or Board participation
- Steering Committee and Board meeting dates